Washington Stata
Department of Transportation

1-90/Cabin Cr I/C to W Easton I/C Phase 3 - Add Lanes/Wildlife Bridges

Project Information Project Milestones

PIN: 509093A As of Date: March 2021 Milestone Original Date Current Date Status
Region: South Central Regional Admin: T. Trepanier - T
Project Definition Complete Q2 2017 Q2 2017 On Schedule
State Route: 1-90

Current Status: Construction Legislative Districts: 13 Preliminary Engineering Start Q32017 Q32017 On Schedule
Project Description Environmental Complete Q12018 Q12018 On Schedule
The original concrete pavement on this section of 1-90 east of Snoqualmie Pass is severely Right of Way Complete
deteriorated and needs to be replaced. Unstable slopes result in rock and debris falling onto the ,
highway. Drivers also experience stop-and-go traffic conditions due to increasing traffic volumes Contract Advertisement Q12021 Q12021 On Schedule
and collisions, including collisions with wildlife. This project will reconstruct I-90 on a new -
alignment and add a third lane in each direction to add capacity, improve sight distance, provide Operationally Complete Q3 2026 Q3 2026 On Schedule

a smoother ride, and replace rapidly deteriorating pavement. The project will also address
unstable slopes to reduce rock fall and construct new wildlife crossings to improve habitat
connectivity and reduce collisions with wildlife.

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $19,000 $19,000
Right of Way $0 $0 $0
Watch List Descript Construction $0 $302,321 $302,321
Reported October 2020: The Cost Engineering Validation Process (CEVP) that was recently Total $0 $321,321 $321,321
completed, which included an increase associated with market conditions and the total cost of
the project may exceed the budget amount provided by the Legislature. This increase has : ; = i
been included within the department's 2021-23 proposed budget. Project Funding Summary - Current Approved Cost ($ in Thousands)
As of January 2021: In response to the Governor's COVID-19 stay at home order, WSDOT
directed a temporary construction suspension on most projects throughout the state. This has I?re_—
caused delays in obtaining needed information from HQ support offices — specifically the . . Existing
geotechnical recommendations needed for the complexity of the wall design; which requires Project Phase Nickel TPA Funds CWA Other Total
addition analysis and design time. In addition, the project has a possible further delay due to . . .
the complexity of the wall design, which requires additional analysis and design time. Prelim Engineering $0 $0 $0 $19,000 $19,000
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $302,321 $302,321
Total $0 $0 $0 $321,321 $321,321

Project Web Site: https://www.wsdot.wa.gov/projects/i90/easton-hill-vicinity/home

Project Cost Summary ($ in Thousands)
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Washington Stata
Department of Transportation

I-90/Easton Hill to W Easton I/C WB - Replace Bridge and Build Detour

Project Information Project Milestones

PIN: 5090938 As of Date: March 2021 Milestone Original Date Current Date Status
Region: South Central Regional Admin: T. Trepanier - T
Project Definition Complete
State Route: 1-90

Current Status: Construction Legislative Districts: 13 Preliminary Engineering Start
Project Description Environmental Complete
The original concrete pavement on this section of 1-90 east of Snoqualmie Pass is severely Right of Way Complete
deteriorated and needs to be replaced. Unstable slopes result in rock and debris falling onto the ,
highway. Drivers also experience stop-and-go traffic conditions due to increasing traffic volumes Contract Advertisement Q2 2020 Q2 2020 On Schedule
and collisions, including collisions with wildlife. This project will construct detours including -
segments of the permanent alignment between MP67 and MP70 that will be utilized by the next Operationally Complete Q32021 Q32021 On Schedule

phase of construction between Cabin Creek interchange and the west Easton interchange to
address the identified needs.

Contractor: 009558 — SELLAND CONSTRUCTION, INC. - $11,139,189.75 - 05/15/2020
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $0 $0
Right of Way $0 $0 $0
Construction $0 $14,505 $14,505
Total $0 $14,505 $14,505
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $0 $0
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $14,505 $14,505
Total $0 $0 $0 $14,505 $14,505

Project Web Site: https://www.wsdot.wa.gov/projects/i90/easton-hill-vicinity/home

Project Cost Summary ($ in Thousands)
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